

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date: 15 February 2025 **Team ID:** SWTID-2026-7464 **Project Name:** Script-Controlled ACL – Restrict Record Access Based on Field Value **Maximum Marks:** 5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The backlog and sprint schedule below adapt the uploaded template to the project's ACL configuration, record-access, validation, and maintenance work.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	ACL Configuration	USN-1	As an administrator, I can configure an ACL for a target record and identify the field used for access control.	2	High	_____
Sprint-1	ACL Configuration	USN-2	As an administrator, I can define the field value or condition that determines whether access is allowed.	2	High	_____
Sprint-1	Script-Controlled Evaluation	USN-3	As an administrator, I can write/configure the ACL script to evaluate the record field value.	3	High	_____
Sprint-1	Record Access	USN-4	As a user, I can access a record when its field value satisfies the configured ACL condition.	2	High	_____
Sprint-2	Record Access	USN-5	As a user, I cannot access a record when its field value does not satisfy the configured ACL condition.	2	High	_____
Sprint-2	Validation & Testing	USN-6	As an administrator, I can test matching and non-matching field values and verify the allow/deny result.	3	High	_____
Sprint-2	Validation & Testing	USN-7	As an administrator, I can define behavior for missing, empty, invalid, or unexpected field values.	2	Medium	_____
Sprint-3	Maintenance & Audit	USN-8	As an administrator, I can update the field-based ACL rule when the access requirement changes.	2	Medium	_____
Sprint-3	Maintenance & Audit	USN-9	As an administrator, I can document the field, condition, expected decision, and test outcome for the ACL.	1	Low	_____

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	9	6 Days	_____	_____	____	_____
Sprint-2	7	6 Days	_____	_____	____	_____
Sprint-3	3	6 Days	_____	_____	____	_____

Velocity:

For this project, planned total work is 19 story points across three sprints. Team velocity can be calculated from completed story points per sprint and used to adjust subsequent sprint planning. The template explains velocity using story points per iteration unit; actual velocity should be recorded from the team's completed work.

Burndown Chart:

A burndown chart represents work left to do versus time. The project can track the remaining story points against a planned burn-down line for each sprint. Because actual completion data is not supplied, the chart below uses a planned baseline only; the team should enter actual remaining points during execution.

Planning Point	Planned Remaining Story Points	Actual Remaining Story Points
Start	19	____
End Sprint-1	10	____
End Sprint-2	3	____

Planning Point	Planned Remaining Story Points	Actual Remaining Story Points
End Sprint-3	0	—

Template alignment: The uploaded Project Planning Template specifies product backlog/sprint schedule with functional requirement, user story number, user story/task, story points, priority, and team members; it also includes project tracking, velocity, and burndown sections.

filecite turn10file0L8-L15 The source's burndown definition describes work left to do versus time. filecite turn10file0L52-L56